
Via Electronic Mail 

March 15, 2017 

Ms. Leslie Blake 
Remedial Project Manager 
U.S. EPA Region V 
Superfund Division (SR-6J) 
77 W. Jackson Blvd. 
Chicago, IL 60604-3590 

sz 
de maximis, inc. 

450 Montbrook Lane 
Knoxvllle, TN 37919 

(865) 691-5052 
(865) 691-6485 FAX 

(865) 691-9835 ACCT. FAX 

Reference: Gary Development Landfill Superfund Site, Gary, Indiana 
Administrative Settlement Agreement and Order on Consent for the 
Remedial Investigation/Feasibility Study, 
CERCLA Docket No. V-W-14-C-004 
February 2017 Monthly Progress Report #034 

Dear Ms. Blake: 

In fulfillment of the requirements of Section IX, Paragraph 32, of the Administrative Settlement 
Agreement and Order on Consent for the Remedial Investigation/Feasibility Study, CERCLA 
Docket No. V-W-14-C-004, the Respondents are submitting the February 2017 monthly 
progress report. 

Should you have any questions or comments, please contact Mr. Mike Samples, or me, at (865) 
691-5052. 

Sincerely, 

de ~ ~ 

~ L. Underwood ' j ~ 
Project Coordinator r 
BLU/MHS/ 
Enclosure 
cc: (via e-mail) 

Nick Cooper, IDEM 
Jeff Cahn, Esq., EPA 
David Rieser, Esq., K&L Gates 
Mike Samples, de maximis 
Mark Raybuck, Parsons 
GDL Technical Committee 
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MONTHLY PROGRESS REPORT - #034 

PROJECT NAME: Gary Development Landfill Superfund Site 

PERIOD COVERED: February 2017 

A. ACTIONS TAKEN TOWARD COMPLIANCE WITH THE SETTLEMENT 
AGREEMENT 

• During the reporting period, the Gary Development Landfill Site Group 
(Respondents) contractor (Parsons) provided documentation and payments to 
the Grand Trunk Western Railroad Company (Railroad), which was required 
before the Railroad could schedule the necessary utility clearance work and 
flagman for the installation of the remaining groundwater monitoring well (i.e., 
MW04S). 

• In accordance with notification to EPA and the Indiana Department of 
Environmental Management (IDEM), dated February 22, 2017, Safety-Kleen 
completed the transportation and disposal of nineteen liquid IDW drums at the 
EPA approved facility on February 27, 2017. 

• Pursuant to Section 3.8 of the Remedial Investigation / Feasibility Study Work 
Plan (RI/FS WP), Parsons has initiated development of the human health and 
ecological risk assessment approach memorandum. 

• During the reporting period, the Respondents continued to communicate with the 
Railroad regarding a Right-of-Entry Amendment (Amendment) so that the waste 
delineation activities could be continued in the vicinity of Railroad operations. 

B. SAMPLING AND TESTING ACTIONS AND RESULTS 

• With a letter dated February 10, 2017, the Respondents provided EPA with an 
analytical data summary associated with soil vapor and gas vent sampling 
performed in accordance with Section 3.5.5.4 of the RI/FS WP. 

• In a transmittal dated February 14, 2017, the Respondents provided EPA with 
laboratory data packages for remedial investigation related samples collected in 
December 2016 (i.e., air investigation samples), in PDF format and Region 5 
database file structure format. 
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C/D. WORK PLANNED FOR NEXT TWO MONTHS AND SCHEDULE OF 
SIGNIFICANT ACTIVITIES / DELIVERABLES 

• On March 9, 2017, in coordination with representative(s) for the Railroad, 
Parsons and their subcontractor (EFS) will remobilize to the Site and install 
groundwater monitoring well MW04S. Additionally, two hand borings will be 
conducted in the vicinity of MW04S as part of the waste boundary evaluation, 
north of the northern pond. 

• Complete discussions with Railroad, and contingent upon execution of an access 
agreement amendment, re-mobilize and complete the remaining waste boundary 
evaluation activities (hand borings east of the eastern property line, and south of 
test pit TP19). 

• Provide EPA with the human health and ecological risk assessment 
memorandum. 

• Submit to EPA certificates of insurance and a copy of policies in accordance with 
Section XXV (Insurance) of the Administrative Settlement Agreement and Order 
on Consent for Remedial Investigation/Feasibility Study (AOC). 

• The second quarterly groundwater sampling event and third water level gauging 
events are tentatively scheduled for the week of March 20, 2017, contingent 
upon the successful installation of monitoring well MW04S. 

• The fourth water level gauging event is currently anticipated for late April or early 
May 2017. 

E. CHANGES IN RI/FS WORK PLANS OR ACTIVITIES 

• None. 

F. ENCOUNTERED/ ANTICIPATED DELAYS 

• Prepare and submit to EPA an updated project schedule, which reflects efforts 
related to obtaining off-Site access for the installation of a groundwater 
monitoring well and completion of the waste boundary delineation. 
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G. COMMUNITY RELATIONS ACTIVITIES 

• None. 
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